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I. STATE PLAN OVERVIEW

A. Provide an executive summary of the State’s Phase 3 plan. Please include an explanation of why the State believes the activities in its Phase 3
plan will have the greatest impact on advancing its overall statewide reform plan.

Background

When the State of Arizona made the decision to apply for Race to the Top (RTTT) funds, the intention was to develop a statewide education
reform plan that would serve as a roadmap to improve Arizona’s education system and ensure that students are well prepared for the 21st
century. Broad stakeholder support would enable Arizona to move this plan forward regardless of whether or not the State received a Race to
the Top grant. And even though Arizona was not awarded Phase 2 funds, the quality and soundness of the plan were evidenced by the fact
that Arizona missed the funding cut by a mere five points.

Thus Governor Brewer charged the P-20 Coordinating Council (Council) with examining the Race to the Top Phase 2 proposal to determine
how the major reform initiatives could be implemented. For several months, the Council’s Task Force chairs and selected members (P-20
Work Group) met to transition the Race to the Top proposal into a viable Arizona education reform plan and develop recommendations
regarding the implementation of the plan, the governance structure to oversee it, funding implications and the benchmarks to be
accomplished. The P-20 Work Group reconfirmed the vision, goals, and initiatives developed for the Phase 2 application and drafted a
strategic plan for implementation.

Process

The P-20 Work Group began its work in fall of 2010. Guiding the work was an urgent need to prepare students to be leaders in a new
economy that highly values advanced knowledge and skills, particularly in science, technology, engineering and mathematics (STEM). The
four RTTT criteria — standards and assessments, data systems, great teachers and leaders, and support for low-achieving schools — were
recognized as the four pillars of Arizona’s Education Reform Plan (Appendix A).

The Council further agreed to the following assumptions and guiding principles:
1. All four pillars are interdependent and collectively support the reform platform. None stands alone.
2. The plan requires all Arizona education institutions, P-20, to support and make needed changes to improve education.
3. Arizona education institutions will leverage Federal, State, local, and grant funds to achieve the education reform goals.
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4. Each education sector — early childhood, K-12, and higher education — holds the vision collectively and individually owns part of
the plan, determines implementation strategies, and shares public accountability reporting with the P—20 Coordinating Council.

5. The education reform plan will be assessed regularly and refined as needed taking into consideration progress on the performance
measures which will ensure continuous improvement.

STEM Education

Simultaneously, Governor Jan Brewer asked Science Foundation Arizona (SFAz) to create an Arizona STEM Network that would unify and
align resources around STEM education and more rapidly prepare students to meet the demands of college and 21* century careers. The
purpose of the STEM Network is to provide access to effective STEM education opportunities for all Arizona students that prepare them for
success in careers and life and bolster the economic strength of local communities and the State. The Network strategically leverages
individual, disparate efforts around STEM education and moves them toward a common agenda that will accelerate improved student
outcomes. This common agenda is tied directly to Common Core State Standards and Assessments.

Helios Education Foundation joined the effort, as did other education champions, including JPMorgan Chase, Intel Corporation, and
Research Corporation for Science Advancement. The objective: Create a plan that captures the urgent need and ignites a sharper and more
expansive attack. The Arizona STEM Network Business Plan (Appendix B), which draws upon input from across Arizona’s 15 counties,
involving more than 800 participants from education, business, and government, is organized around four strategic platforms:

Platform 1, Knowledge capture and dissemination — create a means to communicate, measure, improve, use and reuse quality
information, models and data. This platform aligns with RTTT selection criterion (C)(2).

Platform 2, Integrate STEM into schools

A. Regional Education Centers — the Arizona STEM Network is an important piece in the development process of the
Regional Education Centers. This item aligns fully with RTTT selection criterion (A)(2).

B. STEM School Immersion Guide — this “how to” guide for integrating STEM using exemplary models represents a
continuum of STEM immersion levels. Regional Education Center staff will assist LEAs and schools in using this guide.
This item aligns with RTTT selection criterion (B)(3).

C. Project Quality Initiative — three self-assessment tools that enable programs to be reviewed consistently; tools will be
distributed to program directors across the state and results made available through the STEM Network. This item aligns
with RTTT selection criterion (C)(2).

Platform 3, Strengthening teacher effectiveness. This platform aligns with RTTT selection criterion D.
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A. Teacher Pre-Service
B. Teach for America Partnership for High-Quality Rural STEM Teachers and Leaders
C. Engage Teachers and Students in STEM Learning and Career Exploration

Platform 4, Create meaningful business engagement opportunities

These strategic platforms focus on supporting the successful implementation of the state-adopted, internationally-benchmarked Common
Core State Standards and forthcoming assessments. At the heart of both Common Core State Standards (CCSS) and STEM education is
relevant context applied to academic content. To accomplish this integrated learning, Arizona’s Phase 3 activities will
1. Align the STEM immersion matrix and communication tools with the content of the Common Core State Standards to ensure that
schools are not creating additional content “silos”, but rather implementing thoughtful, intentional, rigorous, and relevant academic
content.
2. Develop the tools, trainers, and capacity at the Arizona Department of Education to deploy the integrated STEM/CCSS to Regional
Education Centers
3. Develop the tools, trainers, and capacity to deploy the integrated STEM/CCSS at the Regional Education Centers through Arizona’s
15 County Superintendents — already designated as Education Service Agencies through Arizona statute.
4. Complete a major component of the data system to support LEA ability to monitor student and teacher outcome data.
Align LEA activities with the integrated STEM/CCSS curriculum and the state-wide roll-out of the data system.
6. Develop performance management capacity through online dashboards and report cards, to focus attention state-wide on educational
outcomes and vertically integrate education reform activities.

b

How & Why the Activities Were Selected
The Governor’s Office of Education Innovation (GOEI) was created in February, 2011 as a direct result of the Race to the Top Phase 2
application process and subsequent recommendations from the P-20 Council. In the months since then GOEI’s mission has been to
implement Arizona’s Education Reform Plan — renamed “Arizona Ready.” (www.arizonaready.com) In the fall of 2011, GOEI convened a
Race to the Top Leadership Team to determine the best use of the funds for Race to the Top Phase 3. Team members engaged in a modified
situation assessment process that included evaluating progress, eliminating completed activities, identifying gaps, targeting current needs, and
agreeing upon priorities. This process revealed the following:

(1) Regional education centers need additional support to facilitate the transition to college- and career-ready standards and assessments.

(2) Roll out of the Common Core State Standards is an urgent priority for Arizona’s schools, and is well aligned with STEM activities

already under development.
(3) While data access and quality have improved, educators still need assistance understanding and acting upon the information.
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Given these findings the State of Arizona will use Phase 3 Race to the Top funds strategically to ensure high quality STEM teaching and
learning, especially in rural areas and Native American lands, by following the six point plan described above. This plan aligns to the
following RTTT priority areas:

e Fully developing regional education centers to provide support and assistance to LEAs (A)(2);

® Supporting transitions to enhanced standards and high-quality assessments (B)(3); and

¢ Enhancing data quality, access, and utility to inform educational decision-making (C)(2).

Figure 1 summarizes Arizona’s Phase 3 Race to the Top Plan. The top/roof of the “house” graphic holds the overarching goal of ensuring
that students are well prepared for college and careers. Below the overarching goal are three areas of emphasis — STEM education, rural
outreach, and Native American needs — that are threaded across the plan. The four pillars supporting achievement of the goal are listed next
with Phase 3 projects [(A)(2), (B)(3), (C)(2)] indicated within ovals. Activities in these three areas were selected specifically because they are
essential for effective implementation of the rest of Arizona’s education reform plan. The two items surrounded by rectangles, while not
funded by RTTT, will benefit from the project work described in this application and further plans in these areas. Finally, four critical
implementation mechanisms — Arizona’s eLearning Platform IDEAL, Arizona’s LEA Tracker, Regional Education Centers, and the State of
Arizona Counties Communications Network — are identified as the requisite foundation for the proposed work. By effectively completing
the selected activities in areas (A)(2), (B)(3), and (C)(2) the State will be able to better provide support and assistance to participating LEAs,
efficiently monitor LEA plan implementation, widely disseminate and replicate effective practices statewide, and intervene when necessary to
achieve State goals.
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The following table summarizes key activities, organized by the 4 RTTT core areas, which the State, Regional Education Centers and
participating LEAs will support with RTTT funds. This table is included in an LEA communiqué and informative presentation and will be
used to finalize Scope of Work plans for participating LEA receiving funding.

Table 1: Key Activities Supported by RTTT Funds

Core Areas

State

Regional Education Centers

LEAs

Standards
& Assessments

Align and coordinate Common Core
State Standards rollout with STEM
education efforts throughout the state
of Arizona

Provide curricular products, tools and
software applications in support of
CCSS implementation

Provide sample Common Core State
Standards implementation models for
LEA use

= Provide technical assistance
on the use of curricular
products, tools and software
regionally to rural and/or
remote areas

= FEstablish standards based,
differentiated professional
development based on
unique regional needs

Align curricula and instruction
with new standards and
assessments

Participate in region based
training for CCSS
implementation and STEM
integration

Assist in building a cadre of
CCSS experts as resources for
implementation

Data Systems

Implement a common course
numbering system, and provide a
model process and technical support
for LEAs to engage in course
mapping and establishing the student-
teacher-data link

Create and enhance data dashboards at
ADE and GOE]I, and customize the
ADE website to provide professional
development, software applications
and access to timely, accurate data for
LEAs

= Assist LEAs with course
mapping process and
establishing the student-
teacher-data link

= Offer coaching on how to
access and use data to
improve instruction

= Connect common course
numbering system to the
instructional needs of
students

Map courses to new numbering
system and establish the
student-teacher-data link

Help teachers access and use
data to improve instruction
Assist teachers through
professional development and
technical assistance to integrate
data with day to day
instructional decisions

Great Teachers
& Leaders

Provide CCSS-STEM professional
development modules

=  Deliver CCSS-STEM
professional development

Participate in CCSS-STEM
professional development




= Partner with Science Foundation = Integrate CCSS and STEM = Participate in leadership training
Arizona for regional trainings objectives in all regional for the implementation of the
training activities CCSS
Low-Achieving » Identify low-achieving schools = Offer sustained coaching and | = Create plans for the use of data
Schools * Communicate available resources technical assistance and CCSS to improve
through regional training events =  Provide models for low performance
» Coordinate cross-unit agency efforts achieving schools for CCSS | = Seek relevant assistance through
to support low achieving schools and implementation an examination of evidenced
LEAs based school improvement tools

The State of Arizona will use its Phase 3 Race to the Top funds to implement key activities in the four core education reform areas described
in ARRA and Arizona’s Education Reform Plan. Specifically RTTT funds will drive high-quality teaching and learning in science,
technology, engineering, and mathematics (STEM) education — especially in rural areas and Native American lands. This will be
accomplished by providing ongoing, relevant professional development and support to educators as they transition to enhanced standards and
high-quality assessments. Services will be coordinated by the Arizona Department of Education (ADE) and delivered through Arizona’s five
Regional Education Centers and GOEI in a dynamic shared partnership creating a statewide focus on education that can drive success.

Conclusion

Arizona has a high quality education reform plan and a business plan for its STEM Network. Both plans arose from common concerns and
address urgent state needs. And both plans seek to achieve the shared goal of better preparing students for life beyond high school. Race to
the Top Phase 3 funds will support three priority elements common to both plans and essential for realizing Arizona’s full education reform
agenda. In summary, regional education centers are a key implementation mechanism for helping school and district personnel transition
smoothly to enhanced standards and rigorous assessments, use data to continuously improve instruction, and ensure successful postsecondary
outcomes for students.




B. Provide student outcome goals, overall and by student subgroup, for—

(a) Increasing student achievement in (at a minimum) reading/language arts and mathematics, as reported by the NAEP and the assessments
required under the ESEA;

(b) Decreasing achievement gaps between subgroups in reading/language arts and mathematics, as reported by the NAEP and the
assessments required under the ESEA;

(c) Increasing high school graduation rates; and

(d) Increasing college enrollment and increasing the number of students who complete at least a year’s worth of college credit that is
applicable to a degree within two years of enrollment in an institution of higher education.

(a) Increasing student achievement in (at a minimum) reading/language arts and mathematics, as reported by the NAEP and the
assessments required under the ESEA; and,

(b) Decreasing achievement gaps between subgroups in reading/language arts and mathematics, as reported by the NAEP and the
assessments required under the ESEA;

Third Grade: In mathematics, Arizona seeks to increase the percent of high school students meeting or exceeding State standards on
its AIMS assessment from 68% to 94% in 2020, with an interim benchmark of 83% in 2014. In reading, it seeks to increase the
percent of students meeting or exceeding State standards on the AIMS assessment from 76% to 93% in 2020, with an interim RTTT
benchmark of 83% in 2014. These targets may need to be amended during the transition to the common assessment system — (B)(3).
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Table 2: AIMS 3™ Grade Mathematics - % Meets or Exceeds

Baseline RTTT Target
2011 2012 2014 2016 2018 2020
All Students 68 79 83 87 90 94
African-American 55 75 80 84 89 94
Asian/Pacific Islander 84 87 89 90 92 94
Hispanic 60 73 78 83 89 94
Native American 46 67 74 81 87 94
White 79 87 89 90 92 94
Econ Disadvantaged 59 73 78 83 89 94
Special Ed 40 57 66 75 85 94
ELL 40 56 66 75 85 94
Migrant 52 71 77 82 88 94
Table 3: AIMS 3" Grade Reading - % Meets or Exceeds
Baseline RTTT Target
2011 2012 2014 2016 2018 2020
All Students 76 79 83 86 90 93
African-American 70 74 79 84 88 93
Asian/Pacific Islander 88 86 88 90 91 93
Hispanic 68 72 78 83 88 93
Native American 56 67 74 80 87 93
White 86 86 88 90 91 93
Econ Disadvantaged 68 72 78 83 88 93
Special Ed 42 56 66 75 84 93
ELL 43 56 65 74 84 93

Migrant 58 70 76 82 87 93
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Eighth Grade: In mathematics, Arizona seeks to increase, from 68% in 2011 to 85% in 2020, the percent of students achieving at or
above basic on the National Assessment of Educational Progress (NAEP), with an interim benchmark of 76% in 2015. In reading,
Arizona seeks to increase the percent of students achieving at or above basic on the NAEP assessment from 71% in 2011 to 85% in
2020, with an interim benchmark of 77% in 2015.

Table 4: NAEP 8" Grade Math

Baseline RTTT Target
2011 2013 2015 2017 2019 2021
All Students 68 73 76 79 82 85
Black 61 67 72 76 81 85
Asian/Pacific Islander 89 82 83 84 84 85
Hispanic 55 66 71 75 80 85
American Indian / Alaska Native 40 57 64 71 78 85
White 83 82 83 84 84 85
Free or Reduced Price Lunch Eligible 57 64 69 74 80 85
Table 5: NAEP 8" Grade Reading
Baseline RTTT Target
2011 2013 2015 2017 2019 2021
All Students 71 74 77 79 82 87
Black 58 67 72 76 81 87
Asian/Pacific Islander 81 87 87 87 87 87
Hispanic 63 66 71 76 80 87
American Indian / Alaska Native 50 63 69 74 80 87
White 82 82 83 84 84 87
Free or Reduced Price Lunch Eligible 61 65 70 75 80 87
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Tenth Grade: In mathematics, Arizona seeks to increase the percent of high school students meeting or exceeding State standards on
its AIMS assessment from 60% to 92% in 2020, with an interim benchmark of 81% in 2014. In reading, it seeks to increase the
percent of students meeting or exceeding State standards on the AIMS assessment from 78% to 93% in 2020, with an interim RTTT
benchmark of 84% in 2014. These targets may need to be amended during the transition to the common assessment system — (B)(3).

Table 6: AIMS High School Mathematics - % Meets or Exceeds

Baseline RTTT Target
2011 2012 2014 2016 2018 2020
All Students 60 77 81 85 88 92
African-American 48 69 75 80 86 92
Asian/Pacific Islander 82 88 89 90 91 92
Hispanic 49 70 76 81 87 92
Native American 38 63 71 78 85 92
White 72 85 87 88 90 92
Econ Disadvantaged 48 69 75 80 86 92
Special Ed 20 49 60 71 81 92
ELL 46 45 57 68 80 92
Migrant 39 65 72 79 85 92
Table 7: AIMS High School Reading - % Meets or Exceeds
Baseline RTTT Target
2011 2012 2014 2016 2018 2020
All Students 78 81 84 87 90 93
African-American 70 75 80 84 89 93
Asian/Pacific Islander 87 87 89 90 92 93
Hispanic 69 73 78 83 88 93
Native American 59 66 73 80 86 93
White 88 89 90 91 92 93
Econ Disadvantaged 69 72 77 82 88 93
Special Ed 37 52 63 73 83 93
ELL 65 42 55 67 80 93
Migrant 46 69 75 81 87 93
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(¢) Increasing high school graduation rates; and

High School Graduation: Arizona seeks to realize a high school graduation rate of 93% by 2020, with an interim RTTT benchmark
of 82% by 2014. The 2010 baseline is 78%.

Table 8: High School Graduation Rate — 4-Year Graduation Rate %

Baseline RTTT Target
2010 2012 2014 2016 2018 2020
All Students 78 79 82 86 91 93
African-American 76 77 81 86 91 93
Asian/Pacific Islander 88 87 88 89 91 93
Hispanic 71 73 78 84 91 93
Native American 61 69 74 82 91 93
White 84 83 85 88 91 93
Econ Disadvantaged 73 73 77 84 91 93
Special Ed 66 61 68 79 91 93
ELL 43 61 68 79 91 93
Migrant 80 76 80 85 91 93
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(d) Increasing college enrollment and increasing the number of students who complete at least a year’s worth of college credit that is

applicable to a degree within two years of enrollment in an institution of higher education.

Postsecondary Enrollment, Success and Completion: Arizona seeks to realize the following outcomes for postsecondary success,
as determined through its 2020 Vision plan for transforming higher education.

Table 9: 2020 Vision Postsecondary Targets

Arizona public colleges and
universities)

Baseline RTTT Target
2010 2012 2014 2016 2018 2020

Postsecondary Enrollment

(Percent of AZ recent high 45 48 51 54 57 60
school graduates entering

Arizona public universities)

Freshman Retention Rate 78 81 82 83 85 86
Postsecondary Completion

(6-year graduation rate in 56 59 61 62 64 65
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IL SUMMARY TABLE FOR PHASE 3 PLAN

Please indicate which sub-criteria are addressed in the State’s Phase 3 application.

Check the
Elements of State Reform Plans Performance Measure appropriate
box

A. State Success Factors'

(A)(Z.) Building strong statewide capacity to implement, scale up, and Must be proposed by Applicant X
sustain proposed plans

(A)(3) Demonstrating significant progress in raising achievement and
closing gaps
B. Standards and Assessments

Must be proposed by Applicant

(B)(1) Developing and adopting common standards Must be proposed by Applicant

(B)(2) Developing and implementing common, high-quality Must be proposed by Applicant
assessments

(B)(3) Supporting the transition to enhanced standards and high- X

e m——r Must be proposed by Applicant

C. Data Systems to Support Instruction

(O)(1) Fully implementing a statewide longitudinal data system Must be proposed by Applicant
(C)(2) Accessing and using State data Must be proposed by Applicant X
(C)(3) Using data to improve instruction: Must be proposed by Applicant

D. Great Teachers and Leaders
(D)(1) Providing high-quality pathways for aspiring teachers and

Must be proposed by Applicant

principals

(D)(2) Improving teacher and principal effectiveness based on From Phase 2 application
performance

(D.)(3.) Ensuring equitable distribution of effective teachers and From Phase 2 application
principals

(D)(4) Improving the effectiveness of teacher and principal From Phase 2 application

'We do not expect States to write to sub-criterion (A)(1) since States will be working with LEAs regarding their participation during the scope of work process.
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preparation programs

(D)(5) Providing effective support to teachers and principals

Must be proposed by Applicant

E. Turning Around the Lowest-Achieving Schools

(E)(1) Intervening in the lowest-achieving schools and LEAs

Must be proposed by Applicant

(E)(2) Turning around the lowest-achieving schools

From Phase 2 application

F. General Section Criteria

(F)(1) Making education funding a priority

Must be proposed by Applicant

(F)(2) Ensuring successful conditions for high-performing charters
and other innovative schools

Must be proposed by Applicant

(F)(3) Demonstrating other significant reform conditions

Must be proposed by Applicant

Emphasis on Science, Technology, Engineering, and Mathematics
(STEM)

Must be proposed by Applicant
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III. NARRATIVE

In the text box below, the State must list the selection sub-criterion from its Phase 2 application the State is proposing to address in Phase 3 (e.g.,
(D2)), the page reference from the Phase 2 application where the original plan for addressing the sub-criterion can be found, and a narrative
description of the Phase 3 plan to address that sub-criterion.

The Phase 3 plan should include, at a minimum, the goals, activities, timelines, and responsible parties for each proposed activity. A Phase 3
applicant need not resubmit evidence from its Phase 2 application. If it chooses, a Phase 3 applicant may provide updated evidence if it supports
the Phase 3 activities. Any new supporting evidence the State believes will be helpful must be described and, where relevant, included an
Appendix. For attachments included in the Appendix, note in the narrative the location where the attachments can be found.

For a full description of the selection criteria, please see Section VIL

| Selection sub-criterion | (A)(2)@i)(b) | Page references from State’s Phase 2 application | 54-59 |

Supporting participating LEAs (as defined in this notice) in successfully implementing the education reform plan the State has
proposed, through such activities as identifying promising practices, evaluating these practices’ effectiveness, ceasing ineffective
practices, widely disseminating and replicating the effective practices statewide, holding LEAs (as defined in this notice)
accountable for progress and performance, and intervening where necessary.

The State of Arizona will use RTTT Phase 3 funds to provide additional resources to the five recently established regional education
centers. These centers will provide support and technical assistance to LEAs in successfully implementing Arizona’s education
reform plans. The RTTT grant will fund ADE specialists in English language arts, mathematics/science/STEM education, and data
[see selection criterion (B)(3)]. Specialists will assist regional center staff in delivering standards-based professional development to
assist LEAs in aligning curricula and instruction with new standards and assessments.

State actions addressing this sub-criterion:
¢ ADE brought IDEAL in-house and is working to improve its delivery capacity and functionality as a more robust
eLearning platform.
e Five regional education centers were created through alliances among county superintendents in collaboration with the
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Governor’s Office of Education Innovation, and with support from the SFSF discretionary funds.

¢ Directed by a county superintendent, each regional center provides resources, support, and professional development to
the local education community with a focus on collaboration and alignment of resources. Foci include the four areas of the
reform plan, STEM, and fiscal sustainability.

¢ GOEI funded, and each region hosted one or more, Regional Education Symposia to get local buy in and input on what
each regional center should look like and do. ADE and SFAz have been attended each symposium to present the reform
plan, the concept of Regional Education Centers, and to listen and learn about local needs. Next step is to finalize and
share a “Summary of Findings” that includes stakeholder input by region.

See Table 1, Key activities supported by RTTT funds, which summarizes the activities, organized by the four core areas, that the
State, regional education centers, and LEAs will support with RTTT funds.

Selection Criterion (A)(2)(i)(b) — Work Plan
Goal: Provide Support and Assistance to LEAs to Implement RTTT Plans

Strategies Activities Responsible Timeline
Expand Web-based | Develop and add resources to IDEAL (our eLearning ADE 1/2012-12/2015
Tools platform)

;[?::fzcil;s f’)T EM " I"Add LEA RTTT plans to ALEAT system ADE, LEAs 1/2012-12/2015
Establish Regional Recruit, select and hire staff Regional 1/2012-6/2012

Education Centers
for Innovation and
Reform

(Arizona STEM
Platform 2)

Education Centers

Develop Center work plans that reflect priorities and local Regional 1/2012-6/2012
needs Education Centers
Provide ongoing training to staff ADE 1/2012-12/2015

Develop and deliver training modules and resources

ADE, Regional
Education Centers

1/2012-12/2015

Provide ongoing on-site technical assistance and follow-up to
LEAs and schools

Regional
Education Centers

6/2012-12/2015
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Identify and share promising and emerging practices e.g., ADE, Regional 1/2013-12/2015
STEM Education Centers
Form collaborative partnerships among centers and LEAs Regional 6/2012-12/2015
Education Centers
Use evaluation data to identify and scale up effective models ADE, Regional 6/2013-12/2015
and practices Education Centers
Evaluate center/staff effectiveness ADE, Regional 1/2013-12/2015
Education Centers
W N N N N
Performance Measures Q29 =B =B =2 =2
3 25 T o ™o o o
g 5 =N N h N N N h
-~ 0o J S S S S wn
2 o< <] EX o =
Measure 1: The number of LEA RTTT scope of work plans uploaded into the ALEAT 0 100% 100% 100% 100%
system
Measure 2: Increase number of unique users of IDEAL from each participating LEA 3,056 3,820 4,775 5,969 7,461
Measure 3: Percentage of participating LEAs, within each region, participating in training | 0 25% 50% 75% 100%
and technical assistance through the Regional Education Centers

In addition to addressing this sub-criterion, please explain why your State has selected to address the activities in this sub-criterion in its
Race to the Top Phase 3 application.

Why Arizona selected these activities:

Regional education centers are a key implementation mechanism for helping school and district personnel transition smoothly to
enhanced standards and rigorous assessments, use data to continuously improve instruction, and ensure successful postsecondary
outcomes for students.

Arizona’s eLearning Platform provides an additional professional development delivery mechanism and will assist the ADE and the
Regional Education Centers, in collaboration with ADE, in:
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Rolling out the new Common Core State Standards, Assessments, and Next Generation Science Standards
Improving connectivity and communication among ADE and the regional education centers

Augmenting the State’s capacity to provide differentiated professional development and resources
Providing rich resources in support of integrated STEM education

Monitoring the fidelity of Arizona education reform implementation efforts

Why Arizona believes these activities will have the greatest impact on advancing its overall statewide reform plans:

To successfully implement the Arizona Education Reform Plan a regional approach is essential. The regional education centers are
important delivery structures for locally accessible professional development and technical assistance on high priority statewide
initiatives. Currently, a top priority for the regional education centers is to assist district staffs in transitioning to the Common Core
Standards (B)(3).

How these activities will advance STEM education in Arizona:

The Arizona STEM Network plays an important role in developing the Regional Education Centers, in a shared partnership with the
ADE, and ensuring that centers assist LEAs in integrating STEM education into schools (STEM Platform 2). Regional education
centers will provide tailored professional development and ongoing technical assistance, resource materials, and instructional
resources to facilitate LEA implementation of the Common Core State Standards, Assessments, and Next Generation Science
Standards.
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| Selection sub-criterion | (B)(3) | Page references from State’s Phase 2 application | 93-104 |

(B)(3): Supporting the transition to enhanced standards and high-quality Assessments
Arizona recognizes that effective transition towards implementing the Common Core State Standards (CCSS) is a critical,

foundational element of the state’s education reform plan- particularly given the identified urgent need to prepare students to be
leaders in a new economy that highly values advanced knowledge and skills, particularly in science, technology, engineering and
mathematics (STEM). Because of this, the State will align and coordinate CCSS rollout with STEM education and use RTTT Phase 3
funds to create and implement quality instructional support materials, develop and provide standards-based professional development,
and ensure that CCSS are implemented with fidelity. See Table 1, Key activities supported by RTTT funds, which summarizes the
activities, organized by the four core areas, that the State, regional education centers, and LEAs will support with RTTT funds.

State actions addressing this sub-criterion:

¢ ADE provides the standards and supporting resource materials online which include: alignment documents to prior standards,
summary of changes, documents highlighting critical changes at each grade level, instructional shift information, introductory
videos and a glossary of key terms.

e Additionally for ELA Standards: online introductory modules, research supporting key elements, text complexity and lexiles,
text exemplars, sample performance tasks and samples of student writing.

e For Mathematics: standards by mathematical practice and grade level, and supporting resources.

e ADE developed six models of scaffolded standards implementation for LEAs extending from 2011 through 2015, providing
options for LEAs as they determine their district’s transition plan. Full implementation required by 2013-2014 school year.

e Standards Declaration Document identifying selected LEA transition plan to be submitted electronically to ADE on the
ALEAT system.

¢ Timeline for support to LEAs, including professional development in Phases I, II, and II. (Appendix C)

o Phase I capacity building PD focuses on building awareness and knowledge of the standards for both
administrators and teachers. Training of Trainer ELA and Mathematics Institutes are developing a statewide cadre
of experts capable of providing Phase I PD regionally.

o Phase II targets in-depth study of content, rigor, text complexity, literacy integration, and mathematical practices
and identifies a state-wide software-based tool to assist LEAs in implementing the new CCSS, through assisting
teachers with CCSS/STEM integrated lesson planning.

o Phase III PD includes content specific instructional strategies and connections to PARCC assessment expectations.
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See Table 1, Key activities supported by RTTT funds, which summarizes the activities, organized by the four core areas, that the

State, regional education centers, and LEAs will support with RTTT funds.

Selection Criterion (B)(3) — Work Plan
Goal: Implement the Common Core Standards

Strategies Activities Responsible Timeline
Implement quality Create and make available initial ADE, Common Core 1/2012-12/2012
instructional support support materials Committee

materials in order to build
educator capacity

(Arizona STEM Platform 2)

Add additional tools and resources
to IDEAL

ADE, Common Core
Committee, LEAs

1/2013-12/2015

Use instructional resources

LEAs

6/2012-12/2015

Provide standards-based
professional development in
order to build educator
capacity

(Arizona STEM Platform 2)

Develop and deliver standards-
based professional development
sessions

ADE, Common Core
Committee, Regional
Education Centers

6/2012-12/2015

Attend standards-based
professional development sessions

LEAs

6/2012-12/2015

Ensure implementation of
Common Core Standards
with fidelity

(Arizona STEM Platform 2)

Evaluate progress on

ADE, Regional

Annually 2013-2015

implementation of Common Core Centers
Standards with fidelity
Implement Common Core LEAs 1/2012-12/2015

Standards with fidelity

See also Appendix C: Arizona Department of Education’s Technical Timeline / Implementation Plan
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Measure 1: Increase number of unique users of IDEAL from each participating LEA 3,056 3,820 4,775 5,969 7,461
Measure 2: Percentage of participating LEAs attending standards-based professional 0 25% 50% 75% 100%
development sessions
Measure 3: Percentage of participating LEAs submitting rigorous, scaffolded Local 0 25% 50% 75% 100%
Implementation Plans
Measure 4: Percentage of participating LEAs applying the STEM School Immersion 0 15 30 45 60%
Guide

In addition to addressing this sub-criterion, please explain why your State has selected to address the activities in this sub-criterion in its
Race to the Top Phase 3 application.

Why Arizona selected these activities:

Arizona recognizes the effective transition towards implementing the new Common Core State Standards (CCSS) as a critical,
foundational element of the state’s education reform plan — particularly given the identified urgent need to prepare students to be
leaders in a new economy that highly values advanced knowledge and skills, particularly in science, technology, engineering and
mathematics (STEM).

Why Arizona believes these activities will have the greatest impact on advancing its overall statewide reform plans:

Because the State recognizes standards-based education is critical for the success of students, full and successful implementation of
the CCSS is a foundational element of the State’s education reform plan. Therefore, the ADE, in partnership with Regional Education
Centers will support LEAs in: aligning curriculum to state standards, building educator capacity through developing a system of
support (to include professional development and technical assistance), identifying and developing evidence based instructional
strategies, and implementing the CCSS successfully and with fidelity. Each of these elements are critical to ensuring that each
Arizona student has an opportunity to learn, grow and graduate college and career ready.
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How these activities will advance STEM education in Arizona:
Arizona’s plan and activities for supporting the transition to the CCSS are strongly focused on STEM, and are aligned with the
Arizona STEM Network Business Plan (Appendix B), particularly:
Platform 2, Integrate STEM into schools
B. STEM School Immersion Guide — a “how to” guide for integrating STEM using exemplary models that represent a
continuum of STEM immersion levels. Regional Education Center staff will assist LEAs and schools in using this
guide. This item aligns with RTTT selection criterion (B)(3).
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| Selection sub-criterion | ©)(2) | Page references from State’s Phase 2 application | |

(C)(2): Accessing and Using State Data

The extent to which the State has a high-quality plan to ensure that data from the State’s statewide longitudinal data system are accessible to, and
used to inform and engage, as appropriate, key stakeholders (e.g., parents, students, teachers, principals, LEA leaders, community members,
unions, researchers, and policymakers); and that the data support decision-makers in the continuous improvement of efforts in such areas as policy,
instruction, operations, management, resource allocation, and overall effectiveness.

The State of Arizona will use its RTTT grant to enhance data quality, access, and utility to better inform educational decision-making.
Funds will be used to implement a common course numbering system, and provide a model process and technical support for LEAs to
engage in course mapping and establishing the student-teacher-data link. RTTT funds will also be used to enhance data dashboards,
and customize the ADE website to provide professional development, software applications, and access to timely, accurate data for

LEAs.

State actions addressing this sub-criterion:

The Arizona Education Data Governance Commission (DGC) was created by Laws 2010, Ch. 334, §1, which added
Arizona Revised Statutes §15-249.01, establishing the Commission, outlining its membership, and charging it with certain
responsibilities.

ADE, in cooperation with the DGC, is developing the Arizona Education Learning and Accountability System (AELAS) to
compile, collect, and maintain data for students attending Arizona public schools and postsecondary institutions.

To support ADE’s efforts, the Educational Learning and Accountability Fund was established to provide funding for a
statewide educational technology system. The Arizona State Legislature supported the fund with $5.0M from basic state
aid and imposed a $6 fee for full -time students attending public postsecondary institutions in Arizona (bringing total funds
to $6.2M).

The DGC held its first meeting on August 19, 2011, to provide recommendations and guidance on new state and federal
data system requirements to the ADE. In developing the DGC’s annual report, special consideration has been given to
current data fixes underway, longitudinal goals and future challenges.

Per the Governor’s Office request, interim statistic data reports were created and posted onto ADE website (October 22,
2011) while a new dashboard to visualize five specific use cases (user computer screens designed to access aggregate
district/school reporting) is developed and implemented by Spring 2012. These dashboards will visualize specific data
currently in the data warehouse in a user-friendly format.

The use of data at the state and county level for performance management is also critical to align Arizona’s educational
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vision and progress toward meeting goals. RTTT funds will be used to ensure the vertical integration of reform activities
through GOE]I, in partnership with ADE, through additional data visualization tools specifically for use in state-wide
performance management at the P-20 Council (now called the Arizona Ready Education Council).

See Table 1, Key activities supported by RTTT funds, which summarizes the activities, organized by the four core areas, that the
State, regional education centers, and LEAs will support with RTTT funds.

Selection Criterion (C)(2) - Work Plan
Goal 1: Enhance data quality, access and utility

Strategies Activities Responsible Timeline
Improve existing systems Establish common course numbering ADE, AZ EDGC 1/2012-12/2015
(HB2733) system
(Arizona STEM Platform 1) Develop process for, and provide ADE, Regional Education 1/2012-12/2015
support to, LEA to complete the Centers, LEAs
course mapping process
Develop process for, and provide ADE, Regional Education 1/2012-12/2015
support to, LEA to complete the Centers, LEAs

student-teacher-data link process

Goal 2: Inform educational decision making (Arizona STEM Platform 1)

Strategies Activities Responsible Timeline

Visualize and report timely, Customize dashboards and tools for ADE IT, AZ EDGC, GOEI 1/2012-1/2013
accurate data to inform data- | a range of stakeholders
driven decision making

Enhance AEDW portal based upon ADE IT, Regional Education 1/2012-1/2013
stakeholder feedback Centers
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Publish reports from State data
stores

ADE, GOEI

1/2013-12/2015

Provide professional Hold statewide, regional, and local

ADE, Regional Education

6/2012-12/2015

development focused on continuous improvement seminars Centers

using data to drive

continuous improvement
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Measure 1: Course Mapping (Percentage of LEAs that have completed the 100% 100% 100% 100%

Course Mapping Process)

Measure 2: Student-Teacher-Data Link (Percentage of LEAs that have 100% 100% 100% 100%

completed the Student-Teacher-Data Link)

Measure 3: Dashboard Portal Hits 300,000 | 600,000 | 1,000,000 | 1,500,000

Measure 4: Percentage of Participating LEAs Attending Regional Seminars 25% 50% 75% 100%

In addition to addressing this sub-criterion, please explain why your State has selected to address the activities in this sub-criterion in its

Race to the Top Phase 3 application.

Why Arizona selected these activities:

The State has dramatically improved access to high quality data prompting educators to request assistance in understanding and acting
upon the information. A precursor to providing this assistance is better tracking of student and teacher performance over time. To
accomplish this objective the State must have the ability to “map” which students are in which courses, and the teachers providing
instruction. The State used federal monies to establish a successful proof of concept program in the Osborn School District; however,
rolling out such a system more broadly requires additional dollars. As AELAS is intended to be a system that is all inclusive including
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student longitudinal data services, the Data Governance Commission will lend support to this project and approximately $200,000.
RTTT funds will enable the full rollout of the student/course/teacher connection to each school across the state.

Why Arizona believes these activities will have the greatest impact on advancing its overall statewide reform plans:

Arizona strongly believes in engaging in data-driven decision-making to support student, teacher and school accountability, reform
and improvement efforts. Educators, policymakers, and other stakeholders need access to timely and accurate data that links students,
teachers and courses within Arizona schools. Through connecting all LEAs to Arizona’s statewide longitudinal data system through
the course mapping and student-teacher-data link process, the State will have an unprecedented opportunity to collect, visualize and
analyze data. This work provides a powerful tool to assist with accountability efforts, support ongoing research and analysis regarding
program effectiveness, and evaluate the State’s ongoing efforts to implement its ambitious education reform plan.

How these activities will advance STEM education in Arizona:

The Arizona Department of Education and Science Foundation Arizona will have access to data to improve STEM education through
analyzing current student to access STEM education opportunities, the quality and rigor of those offerings, and student performance.
ADE and SFAz will use these data to target resources and support the expansion of STEM education as indicated in the Arizona
STEM Network Business Plan. These data also allow for critical analysis regarding the effectiveness of program models on positively
impacting student learning and growth, and on preparing students to graduate college and career ready (STEM Platforms 1 and 2).
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PERFORMANCE MEASURES

There will be selection sub-criteria in a State’s Race to the Top Phase 2 application that the State does not address in its Phase 3 application. The
State need not complete or include anything about those sub-criteria, including the performance measures, in its Phase 3 Part II application. For
sub-criteria to which a State is responding that are included in its Phase 2 application, the State must provide goals and annual targets, baseline
data, and other information for performance measures as indicated in the Phase 2 application. For each of those criteria, the State must complete
the performance measure tables or provide an attachment with the required performance measure information. In addition, the limited scope of
Race to the Top Phase 3 means that funded activities might not be covered by performance measures in the Race to the Top Phase 2 application,
thus potentially preventing the meaningful evaluation of grantee performance. Consequently, applicants must develop and propose for the
Department’s approval performance measures for sub-criteria that do not have performance measures in the Race to the Top Phase 2 application.
The State may provide additional performance measures, baseline data, and targets for a criterion if it chooses. If a State does not have baseline

data for a performance measure, the State should indicate that the data are not available and explain why.

Self-Developed sub-criterion performance measure

Sub-criterion: (A)(2)(i)(b)
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Measure 1: The number of LEA RTTT scope of work plans uploaded into the ALEAT 0 100% 100% 100% 100%

system

Measure 2: Increase number of unique users of IDEAL from each participating LEA 3,056 3,820 4,775 5,969 7,461
Measure 3: Percentage of participating LEAs, within each region, participating in training 0 25% 50% 75% 100%

and technical assistance through the Regional Education Centers
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Self-Developed sub-criterion performance measure

Sub-criterion: (B)(3)
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Measure 1: Increase number of unique users of IDEAL from each participating LEA 3,056 3,820 4,775 5,969 7,461
Measure 2: Percentage of participating LEAs attending standards-based professional 0 25% 50% 75% 100%
development sessions
Measure 3: Percentage of participating LEAs submitting rigorous, scaffolded Local 0 25% 50% 75% 100%
Implementation Plans
Measure 4: Percentage of participating LEAs applying the STEM School Immersion 0 15 30 45 60%
Guide
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Self-Developed sub-criterion performance measure

Sub-criterion: (C)(2)
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Measure 1: Course Mapping (Percentage of LEAs that have completed the 100% 100% 100% 100%
Course Mapping Process)
Measure 2: Student-Teacher-Data Link (Percentage of LEAs that have 100% 100% 100% 100%
completed the Student-Teacher-Data Link)
Measure 3: Dashboard Portal Hits 300,000 | 600,000 | 1,000,000 | 1,500,000
Measure 4: Percentage of Participating LEAs Attending Regional Seminars 25% 50% 75% 100%
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IVv. SCIENCE, TECHNOLOGY, ENGINEERING AND MATHEMATICS (STEM) SUMMARY

An applicant must explain in its detailed plan and budget for Phase 3 funding how it will allocate a meaningful share of its Phase 3 award to
advance STEM education in the State. You may meet this requirement by including in your plans and budgets:

1) Activities proposed by the State to meet the competitive preference priority for STEM education, if applicable; or

2) Activities within one or more of the four core education reform areas that are most likely to improve STEM education.

A State should address this requirement throughout the Part II application (i.e., indicate the plan, performance measures and budget by
addressing applicable sub-criterion). Use the text box below to provide a summary of how the State is meeting this requirement.

The State of Arizona will allocate the majority, approximately 75 percent, of its RTTT award to advance STEM education for all
students. The overarching goal of Arizona’s Race to the Top Plan is to ensure that students are well prepared for college and 21%
century careers. To achieve this goal LEAs must provide assurances that all activities supported by RTTT funds will emphasize
high quality STEM teaching and learning through the successtul implementation of the state-adopted, internationally-benchmarked
Common Core State Standards and Assessments (B)(3). Professional development, curricular resources, and support provided
through the five regional education centers (A)(2) will focus on integrating STEM learning in schools by bringing together teams of
educators to build content knowledge and develop appropriate instructional strategies (D)(5). Additionally, the common course
numbering system and course mapping activities proposed under selection criterion (C)(2) will enable the State to collect and
monitor STEM participation data further advancing STEM education albeit indirectly.
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V. RACE TO THE TOP PHASE 3 BUDGET

BUDGET SUMMARY
Budget Summary Table: Attached to this Application Package is the Budget Summary Table in Excel format (titled Race to the Top Phase 3
Budget).

Budget Summary Narrative: A budget narrative that accompanies the Budget Summary Table should provide an overview of the projects that the
State has included in its budget. Applicants should use their budget narratives to provide a detailed description of how they plan to use their
Federal grant funds and how they plan to leverage other Federal, State, and local funds to achieve their reform goals. The budget narrative should
be of sufficient scope and detail for the Department to determine if the costs are necessary, reasonable, and allowable. The State must also include
how it plans to direct a meaningful share of its Phase 3 award to advance STEM education in the State.

STEM

The State of Arizona will allocate the majority, approximately 75 percent, of its RTTT award to advance STEM education for all
students — through activities in which STEM has been infused based on the Phase 3 plan. Please see Section IV, as well as the State
Plan Overview and Sub-Criterion Narratives for each project for additional detail.

Overview of Projects Included in the RTTT Phase 3 Budget

Arizona has proposed the following projects directly aligned to the sub-criterions from Phase 2 now identified for the Phase 3 plan:
* (A)(2)(1)(b) — Regional Education Centers;

(B)(3) — Supporting the Transition to Enhanced Standards and High-Quality Assessments; and,

(O)(2) — Data Systems

Governor’s Office of Education Innovation — Cooperative ISA with the ADE in Support of RTTT Phase 3 Projects

Additionally, the State has proposed a project budget for the overall RTTT Phase 3 direction and coordination of all projects, to
include leadership and oversight of the LEA allocation and scope of work process.

General budget summaries for each year, and for all budget periods, are listed below. Detailed budget information for each project
may be found in the Project Budget Narrative section.

During the LEA scope of work revision and approval process, the ADE will provide technical assistance and support for participating
LEAs regarding how best to leverage other existing Federal, State and local funds to augment their RTTT Phase 3 allocation amount
to achieve their plan’s goals.
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Note on Indirect Costs

The accompanying Budget Summary and Project Budget Summary Tables in Excel format only calculate indirect costs based on
personnel costs alone. The ADE’s indirect cost rate agreement provides for calculating indirect costs against all direct costs — save for
only the first $25,000 of each contracted service. This more inclusive approach for calculating indirect costs has been applied to each
project budget described in general summary below, and in more detail in the Project Budget Narrative Section.

Sub-Criterion (A)(2)(i)(b) - Regional Education Centers

Year 1 Year 2 Year 3 Year 4
Total Direct Costs | 625,000.00 | 617,302.50 | 623,261.58 | 634,435.92
Total Indirect Costs | 89,375.00 88,274.26 89,126.41 90,724.34
Total Direct Costs All Budget Periods | $ 2,500,000.00
Total Indirect Costs All Budget Periods | $ 357,500.00
Total All Costs All Budget Periods | $ 2,857,500.00
Sub-Criterion (B)(3) - Supporting the Transition to Enhanced Standards and High-Quality Assessments
Year 1 Year 2 Year 3 Year 4
Total Direct Costs + Training Stipends | 721,100.00 | 708,253.00 | 726,130.59 | 744,516.41
Total Indirect Costs | 92,392.30 101,280.18 103,836.67 106,465.85
Total Direct Costs All Budget Periods | $ 3,000,000.00
Total Indirect Costs All Budget Periods | $ 403,975.00
Total All Costs All Budget Periods | $ 3,403,975.00
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Sub-Criterion (C)(2) - Data Systems

Year 1 Year 2 Year 3 Year 4
Total Direct Costs | 2,180,660.00 | 319,340.00
Total Indirect Costs | 58,009.38 45,665.62
Total Direct Costs All Budget Periods | $ 2,500,000.00
Total Indirect Costs All Budget Periods | $ 103,675.00
Total All Costs All Budget Periods | $ 2,603,675.00

Governor's Office of Education Innovation (GOEI) - Cooperative ISA with ADE in Support of RTTT Phase 3 Projects

Year 1 Year 2 Year 3 Year 4
Total Direct Costs | 331,800.00 | 346,804.00 | 348,958.12 | 339,821.95
Total Indirect Costs | 32,289.40 33,004.97 33,313.01 34,008.54
Total Direct Costs All Budget Periods | $ 1,367,384.07
Total Indirect Costs All Budget Periods | $ 132,615.92
Total All Costs All Budget Periods | $ 1,500,000.00
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Arizona Department of Education - Administrative Oversight and LEA Coordination

Year 1 Year 2 Year 3 Year 4
Total Direct Costs | 462,957.50 | 469,185.23 479,749.78 | 491,105.75
Total Indirect Costs | 66,202.92 67,093.49 68,604.22 70,228.12
Total Direct Costs All Budget Periods | $ 1,902,998.25
Total Indirect Costs All Budget Periods | $ 272,128.75
Total All Costs All Budget Periods | $ 2,175,127.00

TOTAL ALL PROJECT BUDGETS - ALL YEARS

Direct Costs

Indirect Costs

Sub-Criterion (A)(2)(i)(b) | $2,500,000.00 $357,500.00

Sub-Criterion (B)(3) | $3,000,000.00 $403,975.00

Sub-Criterion (C)(2) | $2,500,000.00 $103,675.00

Governor's Office of Education Innovation (GOEI) | $1,367,384.07 $132,615.92

Arizona Department of Education - Administrative Oversight | $1,902,998.25 $272,128.75

TOTAL

$11,270,382.33

$1,269,894.67

TOTAL ALL PROJECT BUDGETS

$12,540,277

11) Funding for Involved LEAs

50% of Arizona’s total RTTT Phase 3 award will be allocated to LEAs that have signed MOU s to participate in implementing the
State’s RTTT plan. The total amount to allocate to eligible participating LEAs, based on Arizona’s total award of $25,080,554 is
$12,540,722. The State will define specific elements of its plans intended for implementation by participating LEAs, that could
include specifying required portions of Arizona’s RTTT plan that participating LEAs must implement.

Year 1 Year 2 Year 3 Year 4
Total LEA Allocations | 3,135,069.25 | 3,135,069.25 | 3,135,069.25 | 3,135,069.25
Total LEA Allocations All Budget Periods | $12,540,277

| TOTAL (ALL PROJECT BUDGETS and LEA FUNDING) | $25,080,554
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PROJECT LEVEL BUDGET

Project-Level Budget Table. Attached to this Application Package is a template for project-level budgets in Excel format. States should complete
a project-level budget table for each project, by budget category and for each year for which funding is requested.

Sub-Criterion (A)(2)(i)(b) - Regional Education Centers

Project-Level Budget Narrative: Provide a budget narrative that accompanies the Project-Level Budget Table and backup detail associated with

each budget category in the Project-Level Budget.

1) Personnel Year1 Year 2 Year 3 Year 4
Regional Education Center Coordinators (SFTEs @ $65,000) 325,000.00 334,750.00 344,792.50 355,136.28
One coordinator will be hired to staff and provide leadership for each
Regional Education Center located in each of five regions across the
State. Conduct and coordinate extensive onsite professional
development and technical assistance for all participating LEAs within
their region. Collaborate closely with ADE content literacy experts in
ELA, Math, Science and STEM integration.
NOTE: Salaries are adjusted to reflect an annual 3% raise Total Personnel | 325,000.00 334,750.00 344,792.50 355,136.28
2) Fringe Benefits Year 1 Year 2 Year 3 Year 4
ERE fringe benefits are calculated at 39% per FTE 126,750.00 130,552.50 134,469.08 138,503.15

Total Fringe Benefits | 126,750.00 | 130,552.50 | 134,469.08 | 138,503.15
3) Travel Year1 Year 2 Year 3 Year 4
In State travel 75,000.00 72,000.00 70,000.00 70,000.00
In State travel support for all Regional Education Center Coordinators
to conduct and coordinate extensive onsite professional development
and technical assistance for all participating LEAs within their region.

Total Travel | 75,000.00 72,000.00 70,000.00 70,000.00
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8) Other

Year 1

Year 2

Year 3

Year 4

Other - Project Operating Expenses

98,250.00

80,000.00

74,000.00

70,796.50

Project operating expenses to support the operations of all Regional
Education Centers, to include: electronic and print outreach and
marketing, professional development, training and technical assistance
materials and resources, printing, postage, facilities / meeting space,
and other office expenses, supplies and equipment.

Total Other

98,250.00

80,000.00

74,000.00

70,796.50

10) Indirect Costs

Year 1

Year 2

Year 3

Year 4

ADE Indirect Costs Rate: 14.3%

89,375.00

88,274.26

89,126.41

90,724.34

Note: Indirect costs are applied to all project direct costs — however,
indirect costs are also only applied to the first $25,000 of each
contracted service, and is not taken against assistance funds (subgrants

to LEAs)

Total Indirect Costs

89,375.00

88,274.26

89,126.41

90,724.34

Total Direct Costs for All Budget Periods

$ 2,500,000.00

Total Indirect Costs for All Budget Periods

$ 357,500.00

Total All Costs for All Budget Periods

$ 2,857,500.00
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Sub-Criterion (B)(3) - Supporting the Transition to Enhanced Standards and High-Quality Assessments

Project-Level Budget Narrative: Provide a budget narrative that accompanies the Project-Level Budget Table and backup detail associated with

each budget category in the Project-Level Budget.

1) Personnel

Year 1

Year 2

Year 3

Year 4

ELA Director (1 FTE @ $65,000)

65,000.00

66,950.00

68,958.50

71,027.26

ADE ELA content literacy expert. Provide extensive onsite technical
assistance, professional development and CCSS materials and
resources development through 5 Regional Education Centers and
onsite at participating LEAs. Develop and deliver standards-based
professional development, develop and deliver quality instructional
support materials in order to build educator capacity, Evaluate

progress on implementation of Common Core Standards with fidelity.

Math / Science (STEM) Director (1 FTE @ $65,000)

65,000.00

66,950.00

68,958.50

71,027.26

ADE Math / Science (STEM) content literacy expert. Provide
extensive onsite technical assistance, professional development and
CCSS materials and resources development through 5 Regional
Education Centers and onsite at participating LEAs. Develop and
deliver standards-based professional development, develop and
deliver quality instructional support materials in order to build
educator capacity, Evaluate progress on implementation of Common
Core Standards with fidelity.

Data / Assessment Coach (1 FTE @ $55,000)

51,000.00

52,530.00

54,105.90

ADE Data / Assessment Coach. Design and deliver professional
development, and provide technical assistance on the use of potential
software-based tools and resources to support the implementation of
the CCSS. Assist in facilitating LEA collaborative data and
assessment dialogues, and professional development focused on
developing technical and pedagogical skills on identifying and
analyzing relevant data (to include formative assessment data) to
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improve the quality of instruction.

Regional Education Center Content Specialists (5 FTEs @ $52,000) 260,000.00 267,800.00 275,834.00 284,109.02
ADE regional content literacy specialists in ELA, Math, Science and
STEM integration.
NOTE: Salaries are adjusted to reflect an annual 3% raise Total Personnel | 445,000.00 458,350.00 472,100.50 486,263.52
2) Fringe Benefits Year 1 Year 2 Year 3 Year 4
ERE fringe benefits are calculated at 39% per FTE 152,100.00 176,553.00 181,849.59 187,305.08
Total Fringe Benefits | 152,100.00 | 176,553.00 | 181,849.59 | 187,305.08
3) Travel Year 1 Year 2 Year 3 Year 4
In State travel 20,000.00 20,000.00 20,000.00 20,000.00
In state travel support for project personnel to provide extensive onsite
technical assistance, professional development and CCSS materials
and resources development through 5 Regional Education Centers and
onsite at participating LEAs.
Total Travel | 20,000.00 20,000.00 20,000.00 20,000.00
6) Contractual Year 1 Year 2 Year 3 Year 4
Contractual 100,000.00 0.00 0.00 0.00
Development or purchase of a software-based tool to assist LEAS in
implementing the new CCSS, through assisting teachers with
CCSS/STEM integrated lesson planning.
Total Training Stipends | 75,000.00 72,000.00 70,000.00 70,000.00
7) Training Stipends Year 1 Year 2 Year 3 Year 4
Training Stipends (125 work days @ $200 per day) 75,000.00 72,000.00 70,000.00 70,000.00
Stipends for K-12 ELA, Science and Math content literacy teacher
work teams.
Total Training Stipends | 75,000.00 72,000.00 70,000.00 70,000.00
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8) Other

Year 1

Year 2

Year 3

Year 4

Other — FTE Operating Expenses ($4,500 per 1.0 FTE)

36,000.00

36,000.00

36,000.00

36,000.00

Rent for FTEs @ $1600 each

Telephone for FTEs @1500 each

Copier use for FTEs @ $250 each

Risk Management for FTEs @$210 each

MIS charge for FTEs @ $925 each

Employee recognition program for FTEs @ $15 each

Other - Project Operating Expenses

23,000.00

23,000.00

22,000.00

20,941.90

Project operating expenses to support the operations of all Regional Education
Centers, to include: electronic and print outreach and marketing, professional
development, training and technical assistance materials and resources, outside
professional development from national experts, materials (books, resources,
access to online resources), development of common core state standards
curriculum resources, monitoring, printing, postage, facilities / meeting space,
and other office expenses, supplies and equipment.

Total Other

59,000.00

59,000.00

58,000.00

56,941.90

10) Indirect Costs Year1

Year 2

Year 3

Year 4

ADE Indirect Costs Rate: 14.3% 92,392.30

101,280.18

103,836.67

106,465.85

Note: Indirect costs are applied to all project direct costs — however,
indirect costs are also only applied to the first $25,000 of each
contracted service, and is not taken against assistance funds (subgrants
to LEAs)

Total Indirect Costs | 92,392.30

101,280.18

103,836.67

106,465.85

Total Direct Costs for All Budget Periods $ 3,000,000.00

Total Indirect Costs for All Budget Periods $ 403,975.00

$ 3,403,975.00

Total All Costs for All Budget Periods
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Sub-Criterion (C)(2) - Data Systems

Project-Level Budget Narrative: Provide a budget narrative that accompanies the Project-Level Budget Table and backup detail associated with
each budget category in the Project-Level Budget.

1) Personnel Year1 Year 2 Year 3 Year 4
IT Personnel (2FTEs @ $100,000) 200,000.00 | 206,000.00
IT personnel for development and program management leadership in
support of the course mapping and student-teacher-data link processes.
Develop guidelines, resources, training materials and modules, and
provide professional development to participating LEAs in support of
the course mapping and student-teacher-data link processes.
NOTE: Salaries are adjusted to reflect an annual 3% raise Total Personnel | 200,000.00 206,000.00
2) Fringe Benefits Year 1 Year 2 Year 3 Year 4
ERE fringe benefits are calculated at 39% per FTE 78,000.00 80,340.00

Total Fringe Benefits | 78,000.00 80,340.00
3) Travel Year1 Year 2 Year 3 Year 4
In State travel 50,000.00 10,000.00
In state travel support for extensive onsite technical assistance and
training support for participating LEAs to provide critical support for
LEAs to complete the course mapping and student-teacher-data link
processes.

Total Travel | 50,000.00 10,000.00
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6) Contractual Year 1 Year 2 Year 3 Year 4
Contracted Professional IT Services 1,800,000.00 0.00
Purchased professional IT services to include, but not limited to, IT
development, quality assurance, and business analysis in support of
the course mapping and student-teacher-data link processes.
Total Contractual | 1,800,000.00 0.00

8) Other Year 1 Year 2 Year 3 Year 4
Other — FTE Operating Expenses ($4,500 per 1.0 FTE) 9,000.00 | 9,000.00

Rent for FTEs @ $1600 each

Telephone for FTEs @ 1500 each

Copier use for FTEs @ $250 each

Risk Management for FTEs @$210 each

MIS charge for FTEs @ $925 each

Employee recognition program for FTEs @ $15 each
Other — Project Operating Expenses 43,660.00 | 14,000.00
Project operating expenses to support the data systems project, to include:
electronic and print outreach, professional development, training and technical
assistance materials and resources, printing, postage, facilities / meeting space, and
other office expenses, supplies and equipment.

Total Other | 52,660.00 | 23,000.00
10) Indirect Costs Year 1 Year 2 Year 3 Year 4
ADE Indirect Costs Rate: 14.3% 58,009.38 45,665.62
Note: Indirect costs are applied to all project direct costs — however,
indirect costs are also only applied to the first $25,000 of each
contracted service, and is not taken against assistance funds (subgrants
to LEAs)
Total Indirect Costs | 58,009.38 45,665.62
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Total Direct Costs for All Budget Periods

$ 2,500,000.00

Total Indirect Costs for All Budget Periods

$ 103,675.00

Total All Costs for All Budget Periods

$ 2,603,675.00
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Governor's Office of Education Innovation (GOEI) - Cooperative ISA with ADE in Support of RTTT Phase 3 Projects

Project-Level Budget Narrative: Provide a budget narrative that accompanies the Project-Level Budget Table and backup detail associated with
each budget category in the Project-Level Budget.

1) Personnel Year 1 Year 2 Year 3 Year 4
GOEI Personnel (2FTEs @ $60,000) 120,000.00 | 123,600.00 | 127,308.00 | 131,127.24
Personnel from the Governor’s Office of Education Innovation
(GOEI) to provide data retrieval and analysis for the development of
data dashboards for the AZ READY Council State Report Card to be
delivered through each of the 5 Regional Education Centers in
collaboration with ADE.
NOTE: Salaries are adjusted to reflect an annual 3% raise Total Personnel | 120,000.00 123,600.00 127,308.00 131,127.24
2) Fringe Benefits Year 1 Year 2 Year 3 Year 4
ERE fringe benefits are calculated at 39% per FTE 46,800.00 48,204.00 49,650.12 51,139.62

Total Fringe Benefits | 46,800.00 48,204.00 49,650.12 51,139.62
3) Travel Year 1 Year 2 Year 3 Year 4
In State travel 8,000.00 8,000.00 8,000.00 8,000.00
In state travel support for the vertical alignment of state-wide goals
and reform efforts among and between ADE and the Regional Centers

Total Travel | 8,000.00 8,000.00 8,000.00 8,000.00
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6) Contractual

Year 1

Year 2

Year 3

Year 4

Contracted Professional Services

131,000.00

141,000.00

141,000.00

127,000.00

Purchased professional services to include, but not limited to, IT
services to help in developing data dashboards for the AZ READY
Council State Report Card, the development of a performance
management process that monitors and communicates state-wide
outcome data and supports implementation adjustment based on that
data; and, the processes and procedures to be followed in using these
resources.

Total Contractual

131,000.00

141,000.00

141,000.00

127,000.00

8) Other

Year 1

Year 2

Year 3

Year 4

Other — Project Operating Expenses

26,000.00

26,000.00

23,000.00

22,555.09

Project operating expenses to support the operations of GOEI RTTT
personnel, to include: electronic and print outreach and marketing,
professional development, training and technical assistance materials
and resources, printing, postage, facilities / meeting space, and other
office expenses, supplies and equipment.

Total Other

26,000.00

26,000.00

23,000.00

22,555.09

10) Indirect Costs

Year 1

Year 2

Year 3

Year 4

ADE Indirect Costs Rate: 14.3%

32,289.40

33,004.97

33,313.01

34,008.54

Note: Indirect costs are applied to all project direct costs — however,
indirect costs are also only applied to the first $25,000 of each
contracted service, and is not taken against assistance funds (subgrants
to LEAs)

Total Indirect Costs

32,289.40

33,004.97

33,313.01

34,008.54
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Total Direct Costs for All Budget Periods

$ 1,367,384.07

Total Indirect Costs for All Budget Periods

$ 132,615.92

Total All Costs for All Budget Periods

$ 1,500,000.00
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Arizona Department of Education - Administrative Oversight and LEA Coordination

Project-Level Budget Narrative: Provide a budget narrative that accompanies the Project-Level Budget Table and backup detail associated with

each budget category in the Project-Level Budget.

1) Personnel Year 1 Year 2 Year 3 Year 4

Associate Superintendents (5 @ $5,000 - .05 FTE each) 25,000.00 25,750.00 26,522.50 27,318.18

Leadership and oversight for all RTTT activities and projects, as

aligned with functional area.

RTTT Project Director (1 FTE @ $80,000) 80,000.00 82,400.00 84,872.00 87,418.16

Overall project direction, coordination, monitoring and support to

ensure all projects proceed according to the RTTT Phase 3

implementation plan. Provide leadership for the LEA scope of work

revision process, funds allocation, and ensure ongoing fiscal

compliance.

RTTT Specialists (2.35 FTEs @ $55,000) 129,250 133,127.50 | 137,121.33 141,234.96

Provide support for coordinating RTTT projects, and support for the

LEA scope of work revision and funds allocation process, to include

ensuring ongoing programmatic and fiscal monitoring and support of

all participating LEA scopes of work.

Administrative Assistant (1 FTE @ $35,000) 35,000.00 36,050.00 37,131.50 38,245.45

Provide general administrative support for RTTT related staff.

NOTE: Salaries are adjusted to reflect an annual 3% raise Total Personnel | 269,250.00 277,327.50 285,647.33 294,216.74

2) Fringe Benefits Year 1 Year 2 Year 3 Year 4

ERE fringe benefits are calculated at 39% per FTE 105,007.50 108,157.73 111,402.46 114,744.53
Total Fringe Benefits | 105,007.50 | 108,157.73 | 111,402.46 | 114,744.53
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3) Travel Year 1 Year 2 Year 3 Year 4
In State travel 30,000.00 25,000.00 25,000.00 25,000.00
In state travel support for project personnel to provide extensive onsite
technical assistance, professional development, monitoring and
support to participating LEAs and Regional Education Centers
Total Travel | 30,000.00 25,000.00 25,000.00 25,000.00
8) Other Year 1 Year 2 Year 3 Year 4
Other — FTE Operating Expenses ($4,500 per 1.0 FTE for 4.6 FTEs) 20,700.00 | 20,700.00 | 20,700.00 | 20,700.00
Rent for FTEs @ $1600 each
Telephone for FTEs @1500 each
Copier use for FTEs @ $250 each
Risk Management for FTEs @$210 each
MIS charge for FTEs @ $925 each
Employee recognition program for FTEs @ $15 each
Other - Project Operating Expenses 38,000 38,000 37,000 36,444.47
Project operating expenses to support the operations of all Regional Education
Centers, to include: electronic and print outreach and marketing, professional
development, training and technical assistance materials and resources, outside
professional development from national experts, materials (books, resources,
access to online resources), development of common core state standards
curriculum resources, monitoring, printing, postage, facilities / meeting space,
and other office expenses, supplies and equipment.
Total Other | 58,700.00 | 58,700.00 | 57,700.00 | 57,144.47
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10) Indirect Costs Year 1 Year 2 Year 3 Year 4
ADE Indirect Costs Rate: 14.3% 66,202.92 67,093.49 68,604.22 70,228.12
Note: Indirect costs are applied to all project direct costs — however,
indirect costs are also only applied to the first $25,000 of each
contracted service, and is not taken against assistance funds (subgrants
to LEAs)
Total Indirect Costs | 66,202.92 67,093.49 68,604.22 70,228.12
Total Direct Costs for All Budget Periods $ 1,902,998.25
Total Indirect Costs for All Budget Periods $ 272,128.75
Total All Costs for All Budget Periods $2,175,127.00
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BUDGET: INDIRECT COST INFORMATION

To request reimbursement for indirect costs, please answer the following questions:

Does the State have an Indirect Cost Rate Agreement approved by the Federal government?

YES @
NO O

If yes, please provide the following information:

Period Covered by the Indirect Cost Rate Agreement (mm/dd/yyyy):
From: 7 / 1./ 2011__ To: _6_/30_/_2012_

Approving Federal agency: _X_ED ___ Other
(Please specify agency):

Directions for this form:

1.

2.

Indicate whether or not the State has an Indirect Cost Rate Agreement that was approved by the Federal government.

If “Yes” is checked, indicate the beginning and ending dates covered by the Indirect Cost Rate Agreement. In addition, indicate whether
ED, another Federal agency (Other) issued the approved agreement. If “Other” was checked, specify the name of the agency that issued
the approved agreement.

If “No” is checked, ED generally will authorize grantees to use a temporary rate of 10 percent of budgeted salaries and wages subject to
the following limitations:

(a) The grantee must submit an indirect cost proposal to its cognizant agency within 90 days after ED issues a grant award notification;
and

(b) If after the 90-day period, the grantee has not submitted an indirect cost proposal to its cognizant agency, the grantee may not charge
its grant for indirect costs until it has negotiated an indirect cost rate agreement with its cognizant agency.
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